

# SPS Schedule 2002

*Draft (modifications to Lead ion run)*

	January			February				March					
WEEK	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	31	7	14	21	28	4	11	18	25	4	11	18	25
Tu													
We													
Th				SPS Shutdown									
Fr													Good Fri
Sa													
Su													

SPS Security Patrol
SPS Physics Start

	April			May				June					
WEEK	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	East Mon	8	15	22	29	6	13	Whit Mon	27	3	10	17	24
Tu					Cold checkout		Beam scrubbing						
We					Lab. Day								
Th						Ascension		Proton Setup					
Fr									PROTON RUN				
Sa						Proton Setup							
Su													

	July			August				September					
WEEK	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	1	8	15	22	29	5	12	19	26	2	9	16	23
Tu													
We													
Th										Jeune Gen			
Fr			PROTON RUN										
Sa													
Su													

	October			November				December					
WEEK	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	Run Setup	7		21	28	4	11	18	25	2	9	16	23
Tu													
We	Lead ion Run 20 + 30 GeV/u	Lead ion Run 20 + 30 GeV/u	Magnet Tests					SPS Shutdown					
Th													
Fr													
Sa													
Su	Lead ion Run 20 + 30 GeV/u												Merry Christmas 

<b>Physics</b>	<b>SPS</b>	<b>CPS &amp; SPS</b>	<b>CPS</b>	<b>SPS</b>	<b>CPS</b>	<b>SPS</b>
	closed	MD in //	Tech Stop	Wednesday MD	Wednesday MD	Long MD